

Subject: RE: KaBOOM! Let's Play Everywhere February Check-In, Plaza de la Musica

From: Naudy Martinez <NMartinez@kaboom.org>

Date: 03/12/2018 03:58 PM

To: Moises Gomez <moises@lani.org>

CC: Rebecca <rebecca@lani.org>

Hi Mario,

Apologies for the delayed response—thanks for your update!

In play,

Naudy

Naudy Martinez

Senior Program Manager, Programs & Operations

(0) 202-464-6415

kaboom.org https://kaboom.org/?utm_source=1701&utm_campaign=sig&utm_medium=email&utm_content=kdo

From: Moises Gomez [<mailto:moises@lani.org>]

Sent: Friday, February 16, 2018 5:17 PM

To: Naudy Martinez <NMartinez@kaboom.org>

Cc: Rebecca <rebecca@lani.org>

Subject: RE: KaBOOM! Let's Play Everywhere February Check-In, Plaza de la Musica

Hello Naudy,

Attached is our update on the project for your records.

Let me know if you have any questions.

Sincerely,

Moises

From: Naudy Martinez [<mailto:NMartinez@kaboom.org>]
Sent: Wednesday, February 14, 2018 8:53 AM
To: Moises Gomez <moises@lani.org <<mailto:moises@lani.org>> >
Cc: Ryan Kurtzman <ryan.kurtzman@lacity.org <<mailto:ryan.kurtzman@lacity.org>> >
Subject: KaBOOM! Let's Play Everywhere February Check-In, Plaza de la Musica

Hi Moises,

Hope all is well!

At this time, I am writing to get a February update on your project. Please update the February section of the chart below and return no later than Wednesday 2/21. The next check-in will be in April. Thank you!

In play,

Naudy

Plaza de La Musica

Check in

(Month)

Project Description

(Has this changed?)

Phase (Choose phase and provide update):

Creative, Planning, Execution, Finalizing, Complete

Estimated Completion Date

(Subject to change)

October

"Plaza de la Musica" will replace a busy transit area with permanent musical stations including chimes, percussion pieces and more. The Los Angeles Neighborhood Initiative (LANI) hopes this project will revitalize the neighborhood and create a family gathering place for the 360 kids it will serve.

Creative Phase: Currently contacting vendors they have worked with before to get quotes on musical components.

5/31/2018

(Exact date TBD)

December

No change

Creative Phase: Still receiving quotes from vendors and reaching out to stakeholders to set dates for presentations. Also working with the Bureau of Street Services to inquire about possible permits that may be required.

5/31/2018

(Exact date TBD)

February

In play,

Naudy

Naudy Martinez

Senior Program Manager, Programs & Operations

(0) 202-464-6415

[kaboom.org <https://kaboom.org/?utm_source=1701&utm_campaign=sig&utm_medium=email&utm_content=kdo>](https://kaboom.org/?utm_source=1701&utm_campaign=sig&utm_medium=email&utm_content=kdo)

Check out the recap and photos https://kaboom.org/playce4kids?utm_source=20171025&utm_medium=email&utm_campaign=sig from our 3,000th playground build and the national celebration for kids and communities, PLAYce for Kids Day!

[<http://www.twitter.com/kaboom>](http://www.twitter.com/kaboom) [<http://www.facebook.com/kaboom>](http://www.facebook.com/kaboom)
[<http://www.instagram.com/kaboom>](http://www.instagram.com/kaboom) [<http://www.pinterest.com/kaboomplay>](http://www.pinterest.com/kaboomplay)

[<http://www.twitter.com/kaboom>](http://www.twitter.com/kaboom) [<http://www.facebook.com/kaboom>](http://www.facebook.com/kaboom)
[<http://www.instagram.com/kaboom>](http://www.instagram.com/kaboom) [<http://www.pinterest.com/kaboomplay>](http://www.pinterest.com/kaboomplay)

— image001.jpg

— Attachments:

image001.jpg

344 bytes